

## FY13 IOOS Office List of "Asks" from Regions

\* Criteria/Assumptions

Items on the list below apply to all or most regions

Does not include tasks that are still under consideration

Does not include ad hoc requests in response to NOAA budget or planning needs

Task Name	Type of Interaction	Estimated Quarter of Effort (Fed. FY)	IOOS Staff Lead
<b>RA-IOOS coordination meeting in March 2013</b>			
Attend March 07-08 Meeting	Participate	Quarter 2	Canonico
<i>Tentative</i> - Follow up actions from Joint Planning discussions	Participate	TBD	
<b>Develop, collect, and report regional milestones</b>			
Approve/edit two FY13 regional milestones	Deliverable	Quarter 2	Easter
Report on two regional milestones	Deliverable	Ongoing	Easter

<b>Draft IOOS National Performance Measure</b>			
Review and comment on performance measure	Consult/review	Quarter 2-3	Rhoades
<i>Tentative</i> - assess draft measure	Consult/review	Quarter 4	Rhoades
<b>Cooperative Agreements</b>			
Submit re-budget and revised scope of work request in Grants Online for FY13 RCOOS award. To be completed within 45 days after release of funds	Deliverable	Quarter 3	Evans
Submit Semi - Annual progress and financial reports	Deliverable	Quarter 1 & 3	POC
Review annual regional "fact sheets" - <a href="http://www.ioos.gov/regions/factsheets/factsheets2012.pdf">http://www.ioos.gov/regions/factsheets/factsheets2012.pdf</a>	Consult/review	Quarter 4	Canonico
<b>NEPA Programmatic Environmental Assessment</b>			
NEPA Programmatic Environmental Assessment - review and comment on draft after published in Federal Register (note - single comments submission through IOOS Association?)	Consult/review	TBD	Evans

Task Name	Type of Interaction	Estimated Quarter of Effort (Fed. FY)	IOOS Staff Lead
<b>Building OA Partnership</b>			
Identify RA contributions to OA monitoring nationally, including potential RA hosting of OA Program sensors (e.g., platforms of opportunity that are being or will be employed)	Consult/review	TBD	Canonico
<b>Certification</b>			
Comment on Draft Notice of Proposed Rule in Federal Register	Consult/review	Quarters 2- 3	Easter
<b>Communications</b>			
Develop & compile content/information for visualizations, stories etc. to showcase U.S. IOOS	Participate	TBD	Kraus
Contribute to development of an image repository	Participate	TBD	Kraus
Compile and showcase U.S. IOOS Training materials	Participate	TBD	Kraus
<b>Legislative Strategy</b>			
Contribute/coordinate, when applicable, to outlines for ICOOS Act update briefings to congressional staff. Activities will depend on staff briefing schedule.	Consult/review	Quarter 3	Rhoades
<b>DATA MANAGEMENT AND OBSERVING TECHNOLOGY</b>			
<b>RA SOS Reference Implementation Development</b>			
Complete implementation and maintenance of two reference implementations of SOS servers	Deliverable	Quarter 4	Snowden
Implement SOS (SWE-common) for at least five RAs	Deliverable	Quarter 4	Snowden
<b>Asset Inventory</b>			
Complete inventory of operational ocean observation assets for IOOS regions	Consult/review	Quarter 3	Ten Hoeve
Identify potential metadata improvements	Participate	Quarter 3	Ten Hoeve
Develop and publish a summary report, preliminary analysis of initial inventory results and detailed recommendations on next steps	Consult/review	Quarter 3	Ten Hoeve

Task Name	Type of Interaction	Estimated Quarter of Effort (Fed. FY)	IOOS Staff Lead
<b>National Glider Strategy</b>			
Review and provide comments/input to the development of the National Glider Strategy	Consult/review	Quarter 3	Baltes
Populate asset map with all available regional glider data	Deliverable	Quarter 4	Baltes
<b>IOOS Modeling Strategy</b>			
Review and comment on short white paper that outlines a plan to assess the IOOS modeling enterprise and that motivates the development of recommendations for the IOOS modeling enterprise going forward	Consult/review	Quarter 2 - 3	Ten Hoeve
Develop and share a plan of action and milestones that describes the engagement, solicitation, analysis, and documentation process to achieve the goals set forth in the white paper	Participate	TBD	Ten Hoeve
Execute the plan of actions and milestones through collaborations with regional and federal partners	Participate	TBD	Ten Hoeve
<b>Quality Control/Quality Assurance – QARTOD</b>			
Review of draft procedures manual for waves	Consult/review	Quarter 3	Snowden
Review of draft procedures manual for currents	Consult/review	Quarter 3	Snowden
Recommend subject matter experts for next anticipated QARTOD workshop	Deliverable	Quarter 3	Snowden
Review of the next procedures manual - variable TBD	Consult/review	TBD	Snowden
<b>IOOS RA DMAC Development/Coordination</b>			
Participate in planning and implementation of annual national RA DMAC workshop	Participate	Quarter 3 & 4	Ragsdale
<b>IOOS Biological Data Project</b>			
Continue implementing services and technologies for biological data integration (SECOORA & GCOOS only)	Deliverable	Quarter 4	Moustahfid
Develop recommendations for next RAs implementation	Participate	Quarter 4	Moustahfid
Develop a plan to implement the IOOS Biological Data Project in all RAs	Participate	TBD	Moustahfid
<b>Animal Telemetry Network</b>			
Develop US Animal Telemetry Network Strategic Plan	Consult/review	TBD	Moustahfid